Message

From: Fennessy, Christopher [christopher.fennessy@Rocket.com]
Sent: 3/16/2016 10:39:17 PM
To: Santiago-Ocasio, Carmen [Santiago-Ocasio.Carmen@epa.gov]; Keller, Lynn [Keller.Lynn@epa.gov]; MacDonald,

Alex@Waterboards (Alex.MacDonald@waterboards.ca.gov) [Alex.MacDonald @waterboards.ca.gov]; MacNicholl,
Peter@DTSC (Peter.MacNicholl@dtsc.ca.gov) (Peter.MacNicholl@dtsc.ca.gov) [Peter.MacNicholl@dtsc.ca.gov];
jim.rohrer@dtsc.ca.gov; Lane, Jackie [Lane.Jackie@epa.gov]

Subject: CAG Handout

Attachments: CAG Handout 3-16-16.pdf

Hi Everyone - Attached is the updated handout for the CAG meeting tonight. Specific changes are:

Moved AQU and COU SAP finalization to the right to better reflect PCD schedule

Moved BERA SAP, I0U Data Gap SAP, and EQU Data Gap SAP to the right. The prior schedule assumed that the COPEC
list would be finalized in January. | moved the start date to May to allow time to finalize. 10U Data Gap SAP and EQU
Data Gap SAP are both tied to the BERA SAP.

Let me know if you have questions. Chris

Christopher M. Fennessy, P.E.
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Engineering Manager, Site Remediation
11260 Pyrites Way, Suite 125

Rancho Cordova, CA 95670

Ph: 916-355-3341
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